restoraTioN. ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No. 51
U.S. EPA, Region 6

DAiLY WORK ORDER
Operating Period: 01/16/19 Task Order: 0618F0308 _Page 10of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas [ 2 07:00 17:30
a0 R .
ork Authorized for the Period Work Accomplished for the Period

1) Complete excavations in Grid No. DRAQOS;

1) Complete: Excavations in Grid No. DRAQS;

2) Commence re-excavations in Grid No. FJD05-01; 2) In Progress: Re-excavations in Grid No. FJD05-01;
3) Continue excavations in Grid No. FJD04-06; 3) In Progress: Excavations in Grid No. FJD04-06;
4) Continue backfilling Grid No(s) FJD02 and FJDO3 (topsoil); 4) In Progress: Off-site T&D of TSCA-contaminated soils;
5) Continue off-site T&D of TSCA-contaminated soils; 5) In Progress: Backfilling Grid No(s) FJD02 and FJDO3;
6) Continue removal reporting and T&D scheduling. 6) In Progress: Removal reporting and task scheduling.
OSC Signature: Date: I OSC Signature: Date:
1/16/19 | 1/16/19
RM Signafu Date: M Sign Da}e:
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Complete re excavahons in Grld No. FJDO5- 01 continue excavations in Grid No FJD04-06; resume off-site T&D of non-regulated soil; continue
site restoration.

| Description:
2'— 3" Limestone Rock (Haul Road)
Non-regulated, non-hazardous soils
TSCA-contaminated soils

| Current Period:

Total to Date':_

5 TL/56.64 tons

125 TL/2,917.73 tons

12 TL/295.02 Tons

49 TL/1133.65 tons

Select Backfill, Wolf Creek Prant (1 2—15 F'I)
C&D Debris (wooden portions of building stored in roll-off box)

| 2TL/26.6 Tons

118 TL/2,196.96 tons

1 30-yd. open-top box =5 tons
10 TL/175.72 tons

8 TL/99.34 Tons

Topson Hom Plant 38 TL/509.78 tons
Personnel Categog Quantity: Personnel Category: Quantity:
Response Manager 1 Operator 3
FCA 1 Laborer 3
Foreman Truck Driver/Laborer 1
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Item Not Used / Item Qty Used Not Used /

= s | 1 [ orDown | . | or Down
2 ton crew-cab pickup (RM) | 1 11 | Portable toilets 3 |3
¥ ton extended-cab | | | Hand-wash station 1 [ | —
% ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with bucket/forks 1 1
SR | | Bobcat TS80 | |
¥ -ton extended cab (POV) 1 |4 Mlm—excavator (Bobcat E85) {1 |1
40’ x 8’ office trailer 11 I - | 2,000-gallon Water Truck 65— [ —— o i
70 kW Generator 11 11 Excavator (JD 210G) [ 1 |1
Passenger car, __F_C_A o 1 |1 N | Front End Loader (JD 544K) [ 1 "% B
2 __| 2 | Bulldozer (JD 650K-XLT) [ 1 | 1 —
1 | Plate compactors 2 2
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Signature of OSC Date | Signature of RM Date
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